

	Q1: Foundation & Design	Q2: Pilot & Expansion	Q3: Scale & Migrate	Q4: GA & Decommission
Platform Engineering (Lakehouse)	Select stack: S3/MinIO + Apache Iceberg + Catalog (Nessie) + Trino/Dremio + Airflow + Kafka/Debezium	CDC: core banking; batch HR & Inventory; Pharma/OEM APIs	Scale streaming (Kafka/Flink). Optional: ClickHouse fast marts	GA: Platform & Portal; domain ownership fully operational
Governance, Security & Compliance	SSO (Keycloak), RBAC, PHI masking baseline	Catalog/Lineage (OpenMetadata) + DQ gates (Great Expectations)	Governance enforcement (RLS/CLS); Data contracts v1	Compliance sign-off, DR/BCP tests, cost guardrails
Integrations & Ingestion (CDC/Streaming)	Ingest DEV: landing zones, CDC PoC			
Domain Data Products (Fintech, Medical Admin (no PHI), HR, Inventory, Financial Reporting)	Domain boundaries, data contracts v0; program setup (CDO, PMO)	Publish domains: Fintech, Medical Admin (no PHI). Top-10 KPIs	Publish domains: HR, Inventory, Financial Reporting	Finalize domains; SLA/SLOs; incident playbooks
Self-Service Portal & BI / Semantic Layer	Portal skeleton; BI↔Trino/Dremio (dev)	Portal v1 (pilot), BI SSO/Secure datasets	Portal v2 (company-wide pilot); semantic KPIs	BI GA: SSO, semantic models, certified datasets
Legacy Coexistence & Decommission	Legacy assessment; freeze new ETL in DWH	Backfill heavy reports; PowerBuilder freeze	Migrate Camel flows; decommission parts of PowerBuilder	Decommission majority of DWH ETL/Reports
AI & De-identification (PHI)	De-ID MVP service (no med records in analytics)	PHI de-id pipeline for allowed aggregates	AI enrichment (non-PHI); DS read curated	PHI governance steady-state; periodic audits